

PDGPROJECT
DESIGN
GUIDES**D01.a**

PROJECT DESIGN GUIDE D01.a

Appendix A DASHBOARD - INFORMATION DELIVERY

Project Name:	Project No.:	Date:
<i>Name</i>	<i>Number</i>	<i>Date</i>

SPECIFIC NOTES (relating to any particular project specific matters)

--

Document No.: **PDG-PDG-PRO-D01.a**Date Created: **28 June 2011**

Date Revised:

TRACKER		PROJECT DESIGN GUIDES		New build	Refurb	BASIS OF DESIGN / stages A-D			ITT			CONSTRUCTION			RISK		Comments						
Ref:	Name	Stage (RIBA)	Package Lead	% Package progress	% Package progress	DT / CDP	Preliminary date	Preliminary date	+/- date	Tender date required	Tender date received	+/- date	Construction date required	Construction date received	+/- date	Cleared							
				Measured at 12/04/2013	Measured at 12/04/2013																		
0001	GA's		Arch			ALL	30/07/2012	30/07/2012	0	30-Aug-12	30-Aug-12	0	30-Sep-12	30-Sep-12	0		10.0 10.0	£2,000 £400,000	£402,000	£500 £10,000	£10,500	£412,500	
2400	DfMA façade					CDP	30/07/2012	30/07/2012	0	30-Aug-12	30-Aug-12	0	30-Sep-12	30-Sep-12	0								
2400	DfMA twin wall					CDP			0			0			0								
2400	DfMA columns					CDP			0			0			0								
2410	DfMA column rebar					CDP			0			0			0								
2400	DfMA lattice planks					CDP			0			0			0								
2420	DfMA lattice plank rebar								0			0			0								
2400	DfMA parapets					CDP			0			0			0								
2400	DfMA lift shaft					CDP			0			0			0								
2400	DfMA Stairs					CDP			0			0			0								
2430	DfMA connection details					CDP			0			0			0								
1200	Demolition					CDP			0			0			0								
2100	Foundation & substructures								0			0			0								
2120	Ground floor slab								0			0			0								
2130	Ground slab and pile cap rebar								0			0			0								
2110	Damp Proof Membranes								0			0			0								
4210	Screed								0			0			0								
6010	Underfloor heating					CDP			0			0			0								
1700	Underslab drainage								0			0			0								
1700	External drainage								0			0			0								
1710	New Water main connection/Diversion					STA			0			0			0								
1720	New Gas main connection/Diversion					STA			0			0			0								
1730	Electricity main connection/Diversion					STA			0			0			0								
1740	New BT/Comms main connection/Diversion					STA			0			0			0								
2110	External civils								0			0			0								
2500	Structural steel new build					CDP			0			0			0								
2510	Structural steel heavy refurb					CDP			0			0			0								
2520	Fire protection to steelwork					CDP			0			0			0								
2550	Secondary metalwork								0			0			0								
3500	Windows					CDP			0			0			0								
3300	Curtain walling					CDP			0			0			0								
3650	Standing seam roofing					CDP			0			0			0								
3660	Rooflights to flat roof					CDP			0			0			0								
3600	Flat roofing								0			0			0								
3750	Mansafe					CDP			0			0			0								
6800	Lift instillation					CDP			0			0			0								
4600	Arch. Metalwork					CDP			0			0			0								
4600	Ext. stairs					CDP			0			0			0								
4610	Balustrades & Handrails					CDP			0			0			0								
4230	Drylining & MF ceilings								0			0			0								
4250	Internal Glazed partitions								0			0			0								
4300	Suspended ceilings								0			0			0								
4710	Doors & Ironmongery								0			0			0								
3800	Metal doors & Roller shutters								0			0			0								
4700	Carpentry & Joinery								0			0			0								
4100	Brick & Block								0			0			0								
6000	Sanitary ware					CDP			0			0			0								
4740	WC cubicles								0			0			0								
4540	Ceramic tiling								0			0			0								
4800	Decoration								0			0			0								
4760	Window blinds								0			0			0								
4400	Floor finishes								0			0			0								
6000	MEPh - Mechanical		MEPh			CDP			0			0			0								
6001	MEPh - Electrical		MEPh			CDP			0			0			0								
6002	MEPh - Public Health		MEPh			CDP			0			0			0								
6003	MEPh - Lightning		MEPh			CDP			0			0			0								
6004	MEPh - Sprinklers		MEPh			CDP			0			0			0								
6005	MEPh - Security		MEPh			CDP			0			0			0								
6006	MEPh - other		MEPh			CDP			0			0			0								
6007	MEPh - External electrical		MEPh			CDP			0			0			0								
6008	MEPh - External below ground		MEPh			CDP			0			0			0								
4240	Fire stopping (outside MEPh)								0			0			0								
5950	Statutory signage								0			0			0								
5900	Directional signage & Graphics								0			0			0								
5700	FF&E					CDP			0			0			0								
5710	Catering equipment					CDP			0			0			0								
5730	Specialist Lighting equipment					CDP			0			0			0								
7550	Soft landscape								0			0			0								
7500	Hard landscape								0			0			0								
7500	Fences & ext. furniture								0			0			0								
4000	Refurbishment works								0			0			0								
?	RDS's								0			0			0								

Note: Items CLEARED may not be complete and further information may be required during construction phase.



PROJECT
DESIGN
GUIDES

DESIGN TEAM PACKAGE DATA SHEET LOG

Project Name:
Client:

Date:
Rev.:

STATUS					
Package name: GA's					
Consultant Ref. No.:	????	Discipline:	Arch	CON Package No.:	0001
Consultant Ref. No.:	????	Discipline:	Other	New build progress:	0%
Consultant Ref. No.:	????	Discipline:	Other	Refurb progress:	0%
Preliminary date required		Tender date required		Construction date required	
30 July 2012		30 August 2012		30 September 2012	
Preliminary date received		Tender date received		Construction date received	
30 July 2012		30 August 2012		30 September 2012	
	0		0		0

Package Scope

Planning submission drawings
GA floor plans, sections & elevations

Package Deliverables

Ref. No.'s

Drawings

Fire drawings ground floor
Fire drawings first floor
Fire drawings second floor
Acoustic drawings ground floor
Acoustic drawings first floor
Acoustic drawings second floor

Specifications

A Section
Z Sections

Schedules & Reports

Fire strategy report
Acoustic strategy report
Cleaning & Maintenance strategy report
Refuse & Recycling strategy report
Security strategy report
Catering strategy report
DDA access statement
Part L & Carbon strategy report

Coordination notes

To be issued with all packages LA Planning
Phasing Plans RDD
BREEAM

Distribution

CLIENT
QS
PROCUREMENT MANAGER
OTHER

CONTRACTOR
STRUCTURAL ENGINEER
LANDSCAPE DESIGNER
OTHER

ARCHITECT
ME&Ph ENGINEER
CDM C
FILE



PROJECT
DESIGN
GUIDES

DESIGN TEAM PACKAGE DATA SHEET LOG

Project Name:
Client:

Date:
Rev.:

STATUS					
Package name: DfMA façade					
Consultant Ref. No.:	????	Discipline:	Arch	CON Package No.:	2400
Consultant Ref. No.:	????	Discipline:	Str Eng	New build progress:	0%
Consultant Ref. No.:	????	Discipline:	Other	Refurb progress:	0%
Preliminary date required		Tender date required		Construction date required	
30 July 2012		30 August 2012		30 September 2012	
Preliminary date received		Tender date received		Construction date received	
30 July 2012		30 August 2012		30 September 2012	
	0		0		0

Package Scope

Package Deliverables **Ref. No.'s**

Drawings

Refer to GA set of information 0001

Specifications

Schedules & Reports

Coordination notes

Distribution

CLIENT
QS
PROCUREMENT MANAGER
OTHER

CONTRACTOR
STRUCTURAL ENGINEER
LANDSCAPE DESIGNER
OTHER

ARCHITECT
ME&Ph ENGINEER
CDM C
FILE